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Brookings 20" Street Interchange BAI No. 23190.52

SUBJECT

Construction Update Memo

SCHEDULE
1. WORK COMPLETED SINCE LAST PROGRESS MEETING

A.

BOWES HAS COMPLETED THE MUCK EXCAVATION AND ASSOCIATED PIT RUN INSTALLATION FOR
THE POND BENEATH THE PROPOSED 20™ STREET S/RAMP C/RAMP G ON THE WEST SIDE OF 1-29,
TO AN ELEVATION OF 1604.0 AS INDICATED IN THE PLANS.

BOWES REMOVED UNSTABLE EXCAVATION AND INSTALLED THE ASSOCIATED BACKFILL FROM
APPROXIMATELY STA 26+00 TO 31+00 FROM BACK OF CURB TO BACK OF CURB.

BOWES BEGAN INSTALLING THE SEWN MSE GEOTEXTILE FABRIC SEPARATOR AND BASE COUSE ON
TOP OF THE RECENTLY INSTALLED PIT RUN.

BOWES REMOVED A PORTION OF THE TOPSOIL AND ORGANIC MATERIAL BENEATH THE
PROPOSED 20™ STREET S/RAMP A/RAMP B EAST OF 1-29. THEY HAVE ALSO BEGUN IMPORTING
CONTRACTOR FURNISHED BORROW TO THAT LOCATION TO BUILD THE EMBANKMENT OFF THE
END OF THE BRIDGE STRUCTURE.

SFC CIVIL HAS COMPLETED THE EXCAVATION OF BENT 2 AND BEGUN DRIVING PILE FOR THE
CENTER COLUMNS. SFC INSTALLED THE TEST PILE TO BEARING, WHICH WILL BE PART OF THE
CENTER COLUMN GROUP.

SFC CIVIL HAS INSTALLED 14 ADDITIONAL BOTTOM PILE AND IS WORKING ON SPLICING THE TOP
PILE TO THOSE BOTTOMS.

2. WORKSCHEDULED FOR NEXT TWO WEEKS

A. BOWES PLANS TO CONTINUE HAULING CONTRACTOR FURNISHED BORROW TO BUILD UP THE

EMBANKMENT OFF THE END OF THE BRIDGE STRUCTURE ON THE EAST SIDE OF [-29.

BOWES PLANS TO CONTINUE INSTALLING MSE SEPARATOR FABRIC AND BASE COURSE ON THE
WEST SIDE OF 1-29, ANTICIPATING COMPLETION BY THE MIDDLE OF NEXT WEEK.

WINTER PLANS TO INSTALL THE CULVERT PIPE RUNNING FROM 32+76 LT TO 34+27 RT ONCE THE
BASE COURSE IS INSTALLED.
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D. SFCCIVIL PLANS TO CONTINUE INSTALLING PILE FOR THE CENTER BENT, ANTICIPATING ALL PILE
WILL BE INSTALLED TO BEARING BY THE MIDDLE NEXT WEEK.

E. SFCCIVIL PLANS TO TIE REBAR AND INSTALL THE CONCRETE FOOTING FOR THE CENTER BENT AND
FORM UP AT LEAST 1 OF THE 3 NECESSARY COLUMNS.

3. ISPROJECT ON TRACK WITH ORIGINAL SCHEDULE? (Y)
REVIEW SFC SCHEDULE- SFC CIVIL IS A FEW DAYS BEHIND THEIR IDEAL SCHEDULE DUE TO WEATHER
AND EQUIPMENT DELAYS. WILL CONTINUE TO MONITOR AND RE-ASSESS AT END OF BENT 2
CONSTRUCTION.

BOWES NOTED THAT THEIR WORK IS CONTINUING TO PROGRESS WITHIN THE EXPECTED TIMELINES.
BOWES MAY INCORPORATE SATURDAY WORK TO MAKE UP FOR SOME OF THE LOST TIME DUE TO
WEATHER LAST WEEKEND.

PREPARED BY Waylon Blasius, PE
PROJECT MANAGER - BANNER ASSOCIATES, INC.
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